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June 13, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $45,600.00. 
 
Project ID No. RDC0013877 - Harbor Boulevard Wildlife Underpass Project, City 
of La Habra Heights (4), Excel Paving Company, in amount of $7,100.00. 
 
Project ID No. RDC0014677 - Little Tujunga Canyon Road at Mile Marker 14.44, 
in the Angeles National Forest (5), Superior Gunite, in amount of $35,425.00. 
 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $1,000,000.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change 
in work, which I ordered for Project ID No. RDC0013877. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. RDC0012920, RDC0014677, and 
WRDD000011. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $7,100.00 to 
$1,000,000.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\FORMS\BOARD\STANDING\CIW-LTR(03-08-06).DOC 
 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
June 13, 2006 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of City 
Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Change in Work: 
 
Relocate and Restore Utility Lines $45,600.00 
 
Description of Change: 
 
During excavation operations, the contractor encountered interfering utilities at various 
locations.  It will be necessary to relocate and restore the utility lines.  This work is not 
shown on the plans.  The cost for this work will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  252,510.50 
 Change in work to be authorized      45,600.00 
 
 Revised contract amount $3,872,988.50 
 
HH:ss 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#7.doc 
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CHANGE IN WORK (RATIFY) 
June 13, 2006 
 
 
 
PROJECT ID NO. RDC0013877, HARBOR BOULEVARD WILDLIFE UNDERPASS 
PROJECT (City of La Habra Heights), Supervisorial District 4, 
Contractor:  Excel Paving Company  
 
Project Description: 
 
Construction of a multi-plate corrugated steel underpass, retaining walls, portland 
cement concrete v-ditch, and splash wall; installation of an irrigation system and 
landscaping; and other appurtenant work. 
 
Change in Work: 
 
Expanded Planting Area          $7,100.00 
 
Description of Change: 
 
At the request of the Puente Hills Landfill Native Habitat Authority, the planting area is 
being increased. This increase will better facilitate animals entering the underpass.  The 
plants will be provided by the habitat authority.  A portion of the cost for this change will 
be based on contract unit prices.  The balance of the cost was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,113,798.00 
 Changes in work previously approved 
   by the Board   86,672.00 
 Change in work to be ratified        7,100.00 

 
Revised contract amount $1,207,570.00 

 
TKB:ss 
O:\Projects\Programs - Road\HarborBlvdWildlifeUnderpass (RDC0013877)\Board\CIW5.doc 
 
 
 

 
-2- 



 

CHANGE IN WORK (AUTHORIZE) 
June 13, 2006 
 
 
 
PROJECT ID NO. RDC0014677, LITTLE TUJUNGA CANYON ROAD AT MILE 
MARKER 14.44 (in the Angeles National Forest), Supervisorial District 5,  
Contractor:  Superior Gunite 
 
Project Description: 
 
Construction of a soldier pile retaining wall and guardrail and the reconstruction of 
existing roadway pavement that was damaged during the 2005 storms. 
 
Change in Work: 
 
Increase Retaining Wall Height $35,425.00 
  
Description of Change: 
 
Excessive erosion has taken place since the design phase of the project making it 
necessary to increase the height of the soldier pile retaining wall.  The work also 
includes additional excavation and backfill.  The cost for this work will be based on 
contract unit prices.   
 
Fourteen additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $430,555.00 
Change in work to be authorized   35,425.00 
 
Revised contract amount $465,980.00 

 
TKB:ss 
O:\Projects\Programs - Road\LittleTujungaCynRd (RDC0014677)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 13, 2006  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Change in Work: 
 
Additional Sediment Removal and Hauling $1,000,000.00 
 
Description of Change: 
 
In order to provide sufficient cover over the corrugated steel drainage lines located 
within the Burro Canyon Sediment Placement Site, it will be necessary for the contractor 
to remove and transport approximately 210,000 tons of additional sediment.  The cost of 
this work is based on the contract unit prices. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 
 Changes in work previously approved 
   by the Board  907,010.44 
 Change in work to be authorized   1,000,000.00 
 
 Revised contract amount $36,077,010.44 
 
AD:ss 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW13.doc 
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